

## Good Humanitarian Donorship – Roadmap for International Follow Up, November – July 2005

Objective	Key Dates	Key Follow Up Actions	Expected Outcomes
<b>1. Advance Implementation Plan</b>			
<b>1.1 Peer Review (Canada)</b>	<ul style="list-style-type: none"> <li>• DAC Peer Review Australia - Dec 15</li> <li>• DAC meeting – Jan 25/26</li> </ul>	<ul style="list-style-type: none"> <li>• Contact with HQ Network (Canada)</li> <li>• Coordination with Paris and DAC colleagues</li> <li>• Follow up with DAC re: capacity issue</li> <li>• Discussion with IG on options for 3<sup>rd</sup> party review</li> </ul>	<ul style="list-style-type: none"> <li>• DAC integrates Humanitarian Action into Peer Review with required capacity</li> <li>• Interested donors agree on a third party review of progress to complement DAC</li> </ul>
<b>1.2 Definition (Netherlands)</b>	<ul style="list-style-type: none"> <li>• GHD Sub-Group meeting – Nov. 30</li> <li>• DAC - informal WP Stat meeting – February 9-10</li> <li>• DAC – formal WP Stat meeting June and/or October</li> <li>• Ad-hoc meetings of Sub-Group</li> </ul>	<ul style="list-style-type: none"> <li>• Coordination with Paris and DAC colleagues</li> <li>• OCHA finalizes revised FTS, revises reporting format, presents to donors</li> <li>• Donors and agencies (including NGOs) report as required to OCHA-FTS</li> <li>• All UN appeals, including CAPs, are part of the FTS</li> </ul>	<ul style="list-style-type: none"> <li>• New collection methodology for DAC statistics approved by October 2005</li> <li>• OCHA-FTS revised by January 2005</li> <li>• A common definition of humanitarian action for statistical and reporting purposes underpins both the FTS and DAC coding system</li> </ul>
<b>1.3 Harmonization (Denmark)</b>	<ul style="list-style-type: none"> <li>• Ad-hoc meetings of Sub-Group</li> </ul>	<ul style="list-style-type: none"> <li>• Pre-meetings prior to Ottawa ICRC DSG</li> </ul>	<ul style="list-style-type: none"> <li>• Increased acceptance of annual reports by donors for ICRC, OCHA, UNHCR</li> </ul>

## Good Humanitarian Donorship – Roadmap for International Follow Up, November – July 2005

	<ul style="list-style-type: none"> <li>• OCHA DSG – May</li> <li>• ICRC DSG – June</li> <li>• UNHCR Donor Consultations - May; UNHCR EXCOM September</li> </ul>	<p>(Canada)</p> <ul style="list-style-type: none"> <li>• Pre-meetings prior to OCHA DSG (Sweden)</li> <li>• Pre-meetings with UNHCR prior to ECOSOC July 2005 (Denmark)</li> <li>• Continue/consolidate work on harmonizing management requirements</li> </ul>	<ul style="list-style-type: none"> <li>• Agreement on standard format for additional reporting requirements for earmarked contributions</li> <li>• Multi-donor approaches to, inter alia, RBM, audits, evaluations, framework agreements etc.</li> </ul>
<b>1.4 CAP Pilots (UK, U.S. and Belgium)</b>	<ul style="list-style-type: none"> <li>• Ad-hoc meetings of Sub-Group</li> <li>• Montreux Retreat – Feb 24-25</li> <li>• Meeting of DRC Baseline Survey (TBD)</li> <li>• 2005 funding intentions meetings on CAP pilots (Bujumbura/Kinshasa) January</li> </ul>	<ul style="list-style-type: none"> <li>• Review of progress on CAP pilots</li> <li>• Discussion on next steps on needs assessment</li> <li>• Review baseline survey DRC;</li> <li>• Work with IASC working group in the needs assessment framework</li> </ul>	<ul style="list-style-type: none"> <li>• Clear next steps on needs assessment from agencies by July 2005</li> <li>• Evaluation of CAP Pilots – distillation of lessons learned and best practices and their incorporation into the 2006 CAP process</li> <li>• Greater engagement on GHD at the field and HQ levels</li> </ul>
<b>2. Outreach/Advocacy – Field Level, New/Emerging Donors, Humanitarian partners (TBD)</b>	<ul style="list-style-type: none"> <li>• OCHA, ICRC field missions (March, May)</li> <li>• IASC meeting</li> <li>• Retreat of HC/RCs</li> <li>• ECOSOC Humanitarian Segment</li> <li>• CAP Workshops (Summer 2005)</li> </ul>	<ul style="list-style-type: none"> <li>• Development of outreach strategy (donor TBD via HQ network communication)</li> <li>• Discussion of steps forward on needs assessment with OCHA/IASC</li> </ul>	<ul style="list-style-type: none"> <li>• Greater awareness/endorsement of Principles and Good Practice among new/emerging donors and the field level</li> <li>• Relevant issues raised in the context of governing boards/support groups</li> </ul>

## Good Humanitarian Donorship – Roadmap for International Follow Up, November – July 2005

	<ul style="list-style-type: none"> <li>• UNGA 2005</li> <li>• EU – HAC meetings</li> </ul>	<ul style="list-style-type: none"> <li>• Continue to update ReliefWeb GHD link</li> <li>• Share Canadian developed GHD communication products (backgrounder/fact sheets)</li> <li>• Disseminate Principles and Good Practice</li> </ul>	
<b>3. Domestic Implementation</b>	<ul style="list-style-type: none"> <li>• DFID meeting on flexible funding models/indicators March 10-11</li> <li>• ECOSOC Humanitarian Segment (July) (linked to point 4.3 below)</li> <li>• CAP funding intentions meeting (OCHA, Jan 11)</li> </ul>	<ul style="list-style-type: none"> <li>• Domestic implementation of Principles and Good Practice including, where appropriate, domestic action plans</li> <li>• Internet portal on GHD est'd for exchange of info</li> </ul>	<ul style="list-style-type: none"> <li>• Interested donors share domestic strategies at ECOSOC Humanitarian Segment including benchmarks for progress and/or put on ReliefWeb</li> <li>• Engagement of relevant gov't departments, civil society, parliamentarians as appropriate</li> </ul>
<b>4.0 Other</b>			
<b>4.1 HQ Network</b>		<ul style="list-style-type: none"> <li>• Establish HQ Network (Canada)</li> </ul>	<ul style="list-style-type: none"> <li>• Increased HQ communication/awareness on GHD issues</li> </ul>
<b>4.2 Multidonor Evaluations</b>	<ul style="list-style-type: none"> <li>• ALNAP meeting – December 2,3</li> <li>• Debrief on joint donor evaluation on IDPs (Sweden/NL), February 23</li> </ul>	<ul style="list-style-type: none"> <li>• Donors share plans for upcoming evaluations through ALNAP, GHD HQ network</li> </ul>	<ul style="list-style-type: none"> <li>• More coordinated evaluations</li> <li>• Joint learning</li> </ul>
<b>4.3 Ministerial Involvement</b>	<ul style="list-style-type: none"> <li>• DAC Ministerial-Level Meeting – Spring 2006</li> </ul>		<ul style="list-style-type: none"> <li>• Greater political buy in and continued momentum for GHD</li> </ul>
<b>4.4 Protection of</b>	<ul style="list-style-type: none"> <li>• Release of High Level Panel</li> </ul>	<ul style="list-style-type: none"> <li>• Donors raise protection</li> </ul>	<ul style="list-style-type: none"> <li>• Greater analysis by donors/agencies of</li> </ul>

## Good Humanitarian Donorship – Roadmap for International Follow Up, November – July 2005

<b>Civilians</b>	Report - Dec 2 <ul style="list-style-type: none"> <li>• Launch of Protection Survey – Dec 9</li> <li>• 5<sup>th</sup> Anniversary of Protection of Civilians Resolution – April</li> </ul>	survey in relevant governing boards/support groups <ul style="list-style-type: none"> <li>• Donors support capacity building for HC/RCs and UNCTs</li> </ul>	protection responses <ul style="list-style-type: none"> <li>• Increased emphasis on agency capacity re: protection</li> <li>• Political action to respond to protection concerns</li> </ul>